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Kokomo Dump Schedule 

Order # Milestone # Days Date Due Date Done Reference 
89 Effective Date (ED) ED 8/5/2013 
16b Site Security 
12 Contractor Notification, including Quality 

Management Plan 
ED+5 bd 8/12/2013 

13 Project Coordinator Notification ED+5 bd 8/12/2013 
18 HASP ED+30 cd 9/16/2013 EPA's Standard Operating Safety Guide (PUB 9285.1- 

03, PB 92-963414) 
17a Work Plan, including QAPP ED+30 cd 9/16/2013 Generic PRP Work Plan, QA/R-5 
17b Work Plan Revisions 7 bd 
16c Field Investigation 
16f Removal 
22 Final Report, 60 days after removal is complete 1 	60 cd 

16e Sampling Notification to EPA, 5 days prior 5 bd 
21a lProgress Reports, 30th of every month I I IMonthly Progress Report 

bd - business days 
cd - calendar days 
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